

BrightTV Viewership Analytics Project Timeline

Project Duration: 1 July – 31 July 2026

Task List

Week 1
(1–6 Jul)

Week 2
(7–13 Jul)

Week 3
(14–20 Jul)

Week 4
(21–27 Jul)

Week 5
(28–31 Jul)

Business Understanding

- Define the Business Problem
- Gather business requirements
- Define business goals
- Developing a Project Plan

Data Understanding

- Import and inspect the data
- Perform Exploratory Data Analysis

Data Preparation

- Data cleaning and standardization
- Joining and Aggregation
- Generate & extract insights

Data Visualization & Presentation

- Summarize insights
- create dashboards
- Compile Presentation

